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The Post-Apollo Lunar Science Program Review was held on May 9, 1973, 
at NASA Johnson Space Center. The meeting was cochaired by William T. 
O'Bryant, Director of Lunar Programs, NASA Headquarters, and Anthony J. 
Calia, Director of Science and Applications, JSC. The meeting agenda 
is presented in enclosure 1 and the attendees are listed in enclosure 2. 
Enclosures 3 through 9 describe the items discussed. 
The resulting decisions, actions, and recommendations were as follows: 
a. The Geology Branch, Planetary and Earth Sciences Division, 
presented a summary of the Preliminary Evaluation Team (PET) report for 
Apollo 17 (enclosure 3). A brief listing of the total 110.5 kg sample 
was given, and more detailed descriptions were made of selected indi-
vidual samples. No significant problem areas were defined and no action 
items resulted. 
b. The Apollo 17 Preliminary Science Report submittal date to 
NASA Headquarters is June 18, 1973, as established through the Lunar 
Programs Office. Additional time is now required to complete submis-
sion of the report because conflicting activities (e.g., science con-
ferences, Skylab, and other program priorities) have delayed initial 
principal investigator contributions, as well as subsequent revision 
of those contributions. In addition, limited photographic and data 
processing resources have curtailed distribution of the material neces-
sary for preparation of the science report. As of May 9, 1973, approx-
imately 90% of the contributions to the Apollo 17 Preliminary Science 
Report had been received and reviewed. Approximately 60% of the papers 
received are undergoing revision by the authors. The review process 
indicates that most of the remaining papers will also require revision. 
It is estimated that initial review and the resulting revisions will 
be completed in early June. Editing, graphics preparation, and final 
revision will require approximately two months. Based on incremental 
processing and submission, it is anticipated that approximately 50% of 
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the report will be forwarded to NASA Headquarters by the original sub-
mittal date (June 18, 1973) and the remainder before August l, 1973 
(see enclosure 4). W. T. o•sryant concurred and will formalize the 
recommendation through the Apollo Program Director. 
c. Publication of the proceedings of the Fourth Lunar Science 
Conference was discussed (enclosure 5). Approximately 230 papers are 
expected to be published. Subsequent to the meeting, it has been 
learned that Pergamon Press has offered a bid (letter of agreement 
dated May l, 1973, received by the Lunar Science Institute (LSI) on 
~1ay 10, 1973) to publish by December l, 1973, at a charge of $45 per 
page. A modified agreement between the LSI and Pergamon Press has 
been mailed to Pergamon Press for signature. The modifications do not 
affect the initial cost and schedule statements. Informal response 
from M.I.T. Press indicated that they could meet a substantially later 
publication date, at a $35 per page charge. The required publication 
date of December l, 1973, cannot be met by M.I.T. Press, and they for-
mally withdrew from the bidding by telephone on May 15, 1973. A formal 
letter of withdrawal was promised and is expected shortly. The 
Apollo 17 principal investigators are prepared to absorb $35 per page 
charge in their respective contracts. At least half of the additional 
$10 per page charge required for Pergamon Press will be absorbed by the 
LSI, and work is proceeding to establish the source(s) for the remainder. 
d. The next (5th) Lunar Science Conference (LSC) was discussed. 
The call for papers will be issued in November and December 1973; 
abstracts will be due in February 1974; and the conference will be held 
in March 1974. No estimate of the expected number of papers is avail-
able. In discussing the LSI•s upcoming contract renewal, it was 
decided to initially write the new contract to permit the LSI to perform 
the entire LSC job and then delete contractual requirements if deemed 
prudent. Also, Noel Hinners and John Pomeroy were recommended as NASA 
Headquarters representatives on the Program Planning Committee. 
e. Owing to the current hands-off policy with respect to NASA 
Headquarters/USRA contract for the lunar support of LSI, Headquarters 
stated the contract monitor in Washington had been unable to exert any 
particular degree of direction over the Institute. Both NASA Headquarters 
and JSC expressed an opinion that the Institute ought to be independent 
of NASA and that working relationship between individuals of JSC and the 
Institute was the only way to insure cooperative programs and activities. 
JSC pointed out that they have no desire to manage the Institute, but 
feel that they should be permitted to make recommendations to the 
Institute in carrying out their tasks. 
3 
f. The current status of curatorial projects was reviewed (enclo-
sure 6). The problems of receiving information from PI's were discussed 
with respect to completion of PI inventories and documentation of 
returned samples. More effort than anticipated is now being placed on 
personal contacts with PI's to increase the information flow. Both JSC 
and NASA Headquarters expressed strong interest in establishing a plan 
for broader access to certain types of lunar materials by a wider range 
of users, especially for educational purposes. JSC will prepare a 
recommendation, based on advice from NASA Headquarters and the scientific 
community, which will spell out how a program could be implemented, how 
lunar sample security would be maintained, and what costs would be 
involved. 
g. JSC views the Lunar Sample Review Panel (LSRP) as having been 
a very successful mechanism for providing advice on the scientific 
merit of proposals submitted to the lunar sample program, and depends 
strongly on that group. The administrative chores of technically moni-
toring contracts and grants are very much reduced due to the quality of 
the LSRP review. All (as many as 200 lunar sample PI's simultaneously) 
have been administered by a single monitor. NASA Headquarters views 
the LSRP as successful, but anomalous in the manaaement scheme. The 
Associate Administrator appears to be concerned that the expansion of 
scope of the LSRP to include review of the Synthesis Program will 
diminish the ability of NASA to direct its own program. JSC believes 
that this has proven to be a very successful proposal assessment and 
indeed provides an overall understanding and balance of the scientific 
program and, consequently, should be followed for the implementation 
of the synthesis proposal evaluations. However, JSC realizes that this 
is a NASA Headquarters decision. 
h. Computation and Analysis Division presented a summary of com-
puter support for the lunar exploration program, including the status 
of data processing activities for SIM, subsatellite, and ALSEP data 
(enclosure 7). Two problem areas were discussed, relative to PI data 
support and priority of ALSEP data collection and processing. CAD 
expressed the need for more timely response from principal investiga-
tors, following delivery of magnetic tape data by CAD, as to the quality 
and adequacy of the tape data. Recent requests from some ALSEP and SIM 
experiment PI's to the Science Requirements Branch have asked for 
retransmittal or retrieval of data that is over a year old. In the 
case of principal investigators with large volumes of data, prompt veri-
fication upon receipt of all data tapes is not feasible. The Science 
Requirements Branch accepted an action item to request principal inves-
tigator notification to JSC as to the quality and completeness of data 
within 30 days of receipt. The question of duration of collection and 
processing of ALSEP data was raised by CAD, as regards competition for 
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resources with other programs. Reduction of ALSEP data processing, to 
be significant to CAD, must be made in steps of total ALSEP packages. 
NASA Headquarters and JSC/S&AD accepted an action item to determine the 
priority of continued collection and processing of ALSEP data in cases 
of conflict with competing programs. FCD presented a telemetry and com-
mand priority list implemented by the Goddard Space Flight Center for 
satellite tracking (enclosure 8). The source and rationale for this 
list were questioned. Because of this priority, some ALSEP data have 
not been recorded due to the higher priority ERTS. Also, there was dis-
cussion as to dropping some Skylab routine coverage for ALSEP coverage. 
i. The Science Requirements Branch discussed the status of Apollo 
principal investigator contracts. In the area of photographic analysis, 
only one problem area was mentioned. Contract S-211 with Dudley Obser-
vatory (Mercer) is in an overrun condition, and questions have been 
raised, from official Dudley progress reports, concerning financial 
accounting irregularities. Verbal and written communications are under-
way with Dudley, directing immediate resolution. Status of the carto-
graphic program was given as follows: 
• 1:250,000 scale map program is essentially established, 
with minor revisions in preparation. 
• 1:50,000 scale map program is in process of defining at 
least seven new areas. 
• Profile program is established, and awaiting evaluation of 
first profile products prior to defining any additional profile 
requirements. 
Photographic processing for Apollo 17 orbital science experiments and 
objectives has been completed; processing for Apollo 17 surface science 
experiments and objectives was expected by May 15. Photographic analy-
sis support data for the Apollo 15 and 16 laser altimeter and S-band 
transponder experiments have been completed and distributed. Correspond-
ing support data for Apollo 17 are to be completed by July 1. The 
majority of Apollo 15 and 16 orbital science PI contracts are being 
extended at no cost through June 1973. All other contracts are being 
extended with funding as required. Two open problem areas are (1) the 
cost of the surface electrical properties contract, which has not been 
finalized, and (2) the lunar sounder contract, for which definition of 
the digital processing plan and a 6-month extension are incomplete. 
With the exception of Apollo 17, the major part of both orbital and sur-
face science data for Apollo missions has been provided to NSSDC. 
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j. The question of the transfer of Strangway•s laboratory to the 
University of Toronto was raised. Calio indicated that he did not 
intend to replace the capability for geophysical studies on lunar sam-
ples within JSC. He expressed the view that keeping the laboratory with 
Strangway at the University of Toronto would lead undoubtedly to a much 
greater contribution to the lunar science program than retaining it or 
rebuilding it at JSC. An orderly phasedown of this work is planned for 
the coming year and elements of this work will be retained at JSC during 
FY74. NASA Headquarters/Lunar Programs Office and JSC/S&AD accepted an 
action to investigate the problems involved in transferring this equip-
:~:~ntin~n, the University of Toronto. 
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PET SUMMARY 
110.,5 Kg TOTAL SAMPLE 
ROCKS 
• 335 ROCKS 
• 73 SOILS 
• 8 DRIVE T'JBES 
" DEEP DRILL CORE 
• SESC 
• l32 IN 6 RAKE SAMPLES 
• 15 OV'ER I K3 
(OVER 1 CM> 
(OVER 50 GMS) 
• ONLY 2 SMALL ROCKS NOT CESCRIBED 
" 35 THIN SECTIONS 
" 13 Cl-IEMICAL ANALYSES 
" 17 GAMMA RAY COUNTING 
___ * ... ------~·-·--
. I 
• SEVERAL BOULDERS SAMPLED 
• LM AREA - BOULDER 1 - 1 SAMPLE 
BOULDER 2 - 1 SAMPLE 
• STATtON 1 - oOULDER 1 - 2 SAM?LES 
BOULDER 2 - 2 SAMPLES 
• STATION 2- ~OULDER l - .4 SAMPLES 
BOULDER 2 - 5 SAMPLES 
SOULDER 3 - 2 SAM?LES 
• STATION 4 - SOULDER 1 - 1 SAMPLE. 
• STATION 5- BOULDER 1 - l SAMPLE 
BOULDER 2 - 1 SAMPLE 
BOULDER 3 - 1 SAMPLE 
BOULDER .4 - 1 SAMPLE 
• STATION 6- tOULt:;ER 1 - 7 SAMI'LES 
• SiAT•ON 7- BOULDER \ - ' SAMPLES 
• STATION 8- eCUl.DER l • 2 SAMPLES 
• STATION 9- BOULDER l - 2 SAMPLES 
SOULD£R 2 - 1 SAMPLE 
.·---·· _______ ____...-w- ·--
......-- .;1 ----
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• ROCKS CLASSIFIED INTO 8 IROAD GROUPS 
• IASALTS 
• DARK MATRIX SRECCIAS 
• AGGLUTINATES 
• GREE N-GRA V ERECCIAS 
• BLUE-GRAY SRfCCIAS 
• lAYER!D, FOLIATED, LIGHT-GRAY BRECCIAS 
• BRECCIA TEL) ANORTHOSITIC TO GABSROIC ROCKS 
• MISCELLA~OUS 
SOILS 
• b4 SIEVED 
• 17 C~EM!CAL A~Al YSES 
• 22 GAMMA RAY COUNTING 
----·· __...,... __ _ 
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• 18 STuDIED 11\1 MatE DETAIL SY FURT!-£R StEVING AND PETROGRAPHY 
• CLASSIFIED INTO 3 GRCtJPS 
o DARK MANTLE 
o MASSIF - LIGHT MANTLE 
" ORANGE AND SLACK GLASS 
DRI\'t TUBES AND CORE 
• X-RADIOGRAPHY OF ALL AVAILABLE SECTIONS 
.. DISSECTION OF BIT AND ONE SECTION FROM CORE l. ____ · SMALL SAMPLES FROM ENDS OF CORE SECTIONS AND Ol,iE DRIVE TUBE 
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(Dotes given are absolute da<Jdlines for each activity) 
(For Dec. 1 Publication) 
: I 
' 
i r.:--_;IZ-1--27 , ~_y~ I May 18 ~a 25 June 8 June 15 
I::_: :::)t lnrtt~:ing ~ R9ady~ur 2! Ast.Oc~Ed. I Author ~ Auoc. Eci. 1·.: 't ~:,· bscreE.-~~~d I -- ~R· -.- R~vi"ws t- Review Revision Review ~ [<" . _ y o. r.J • ev~ew J ------' 
._ ___ j - . 
June 22 
cd. &d. 
Review l Jyly 12_ J.v_tllA 
\ Indexing J At 
I 
Revise before 
Review 
Moy 11 Q. 25 June 1 June 8 
Author 2 Assoc. Ed Author 
Rewrite ~~ Reviews Review ·~ Revision 
--
I and MIT 
June 15 June 22 
Assoc. Ed. Ed. 8d. 1\ 
Review f- Review t-1 
Formatting f't enj 
.. , 
L__~. ~----------------------------------------~----------~ 
v 
r 
PRoaEOINGS VOLUMES - PRESENT STATUS 
• 223 PAPERS f<ECftYfD 
• 138 SENT OUT FOR REViEW 
• 3 RETURI'.ED TO AUTHORS 
• 4 M~E lATE MANUSCRIPTS EXPECTED 
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• REMAINDER OF REVIEW COPlES TO BE MAILEO TO REViEYIERS BY MAY 10 
• PERGAMON r~ESS CA~ PtaL!SH BY DEC. 1, 1973 FOR S-45 PAGE 
Ct-1A~Gf - CON11to\CT EXffCTED iN TCDAY'S MAIL. 
• MIT PRESS HAS NOT Y!T RESPONDED OFFICIAll 't' ON MfETING 
DEC. 1 DEADU~ AND $-45 PAGE CHARGE. 
COD R&QA 
PUBLICATIONS QUALITY 
ASSURANCE 
1 1 
ILLUSTRATION QUALITY & 
MODELS CONTROL 
CURATOR 1 S OFFICE 
CURATOR 
STAFF 
Contamination Control 
Security 
PI Allocations 
PI 
MANAGEMENT 
. LAB FACILITIES 
MANAGER SUPPORT 
~ I 
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SAMPLE RETURNED THIN SAMPLE DATA 
PREPARATION SAMPLE SECTION CONTROL FILES 
LAB LAB LAB 
CONTRACTOR 
SUPPORT 
INTERFACES 
! 
• Apollo 16 Allocation 
• Apollo 17 Allocation 
I 
Fines 
Rocks 
Boulder Consortia 
Cores 
Walnuts 
• Returned Sample Inventory 
Samples with Adequate Data 
Samples with Inadequate Data 
• Remote Storage Facility 
• Move from LRL 
STATUS 
OF 
. CURATORIAL TASKS 
9 5 '1o Complete 
7 5 '1o Complete (660) 
5 '1o Complete (780) 
Descriptions Begun 
Initiated 
Scheduled for July-August 
700 Sample Backlog 
3500 Sample Backlog 
Cabinets Ordered,Site to 
be selected 
All samples except boulders 
moved from LRL 
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Complete by June 30, 1973 
Complete by May 31, 1973 
Complete by November 1, 1973 
Continuing through FY 74 
Continuing through Fy 74 
Complete by November 1, 1973 
·current(no backlog) by June 30,1973 
Current {as histories received) 
Propose to Transfer Samples in 
Early 1974' 
Complete.byJune 30,1973 
I Contractor Employee 
Investigations 
I Designation of Curatorial 
Facility as Limited Area 
I Sample Security and Operations . 
Plan 
0 PI Quarterly Inventory (March) 
• PI Spot Checks 
• Public Display Spot Checks 
CURATORIAL SECURITY 
STATUS 
Plan in Contractor's Legal Review 
J SC Security to Transmit Plan 
J SC First Draft in Preparation 
70 percent Response after 6 weeks 
19 Pis visited since January 1, 1973 
J SC Security Branch Plan transmitted 
to Headquarters Security 
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Deliver to NASA by May 31 
Transmit to Headquarters by 
May 18 
First Draft Complete by May 11 
Complete by Time of June 
Inventory ( ?> 
Continuing 
C 'ntinuing 
\ ,, 
LUNAR SCIENCE 
DATA PROCESSING 
Enclosure 7 
(6 sheets) 
SIM 
sIt~ 15 
ST~tUS: LAST 32 HOURS OF DATA COMPLETED ON MAY 4, 1973 
(CONTAINED GAMMA RAY, X-RAY, AND MASS 
SPECTROMETER). 
SI M 16 
STATUS: LAST OF SIM 16 DATA COMPLETED PRIOR TO 
MARCH 1, 1973 
S IM 17 
STATUS: COMPLETE WITH EXCEPTIONS: 
COMMENTS: 
a. IR DATA REPROCESSED (HARDWARE) 
b. MISSING IR DATA REPORTED 
c. TIME DISCREPANCIES (R/T vs R/T) 
d. COMPUTER WORD DATA GAPS 
NO MAJOR PROBLEMS ENCOUNTERED 
ITEMS ABOVE ARE BEING WORKED 
SOME MARGINAL CbMPUTER WORD DATA 
P &FS 1 5 
sTA'Tus: 
P&FS 16 
STATUS: 
\ ,, 
• 
. P&FS 
a. BASIC PROCESSING TO SECOND MALFUNCTION 
HAS BEEN COMPLETED. 
b. PARTICLE SHADOWS DATA FROM JUNE 1 72 
THROUGH JANUARY 1 73 IS IN PROGRESS. 
c. MAGNETOMETER ANALYSIS PROGRAM NEAR 
COHPLETE. 
a. BASIC PROCESSING COMPLETE. 
b. ADDITION OF MILLISECOND RESOLUTION 
TO DUMP DATA IS PLANNED. 
c. MAGNETOMETER ANALYSIS PROCESSING PENDING. 
ALSEP 
STATUS: 
PACKAGE . DAYS BACKLOG 
.,. 
ALSEP 1 7 50 
ALSEP 1 6 53 
ALSEP 1 5 53 
ALSEP 14 43 
ALSEP 1 2 41 
COMMENTS: 
a. BACKLOGS REFLECT INCREASE DUE TO NEW 
GUIDELINES FOR SHIPPING TAPES. 
b. PI's SHOULD ATTEMPT TO VERIFY DATA 
PROMPTLY. 
c. DO WE CONTINUE PROCESSING DATA WHEN 
PI CONTRACTS EXPIRE? 
.. 
STATUS: 
LSEP 
(NAVIGATION DATA ONLY) 
a. BASIC PROGRAM COMPLETE AND DATA PROCESSED. 
b. EDIT PROGRAM COMPLETE. 
c. PROCESSED DATA WILL BE EDITED WHEN 
EDIT INFORMATION IS PROVIDED. 
NO.RANGE TAPES: 
PI TAPES SHIPPED: 
COMPUTER HOURS 
SIM EXP 
DEVELOPMENT 
CSM CMC & LSEP 
TOTAL 
SUMMARY OF 
SIM 17 PROCESSING 
SIM EXP 
(64 KBS) 
500 
600 
1108 
900 
50 
300 
1250 
CSM CMC 
( 51 . 2 KB S) 
350 
350 
3200 
11 00 
70 
180 
1350 
I 
I 
>-co 
Cl 
w 
"" <( 0. 
w 
"" 0. 
0 
z 
:;:; 
~ 
0 
IJ.. 
0 
w 
(/} 
<( 
w 
..J 
w 
~ 
I ! 
.... 


TELEMETRY AND COMMAND PRIORITY LIST 
NBR SUPIDEN NAME 
1 A0498 OS0-7 (SOLAR FLARE .ALERT) 
2 L1015 PIONEER-G (LAUNCH PLUS 7 DAYS) 
3 M1023 . SKYLAB-2 (ORBITAL) 
4 M1017 SKYLAB-1 (ORBITAL) 
5 KSC PAD SUPPORT (USB AT MILA ONLY) 
6 A0504 OAO-C 
7 A0690 ERTS-A 
8 A1010 NIMBUS-5 
9 M0785 ALSEP-5 
10 M0783 ALSEP-3 
11 M0782 ALSEP-2 
12 M0784 ALSEP-4 
13 M0781 ALSEP-1 
14 M0791 P&FS-1 
15 SKYLAB PRELAUNCH ACTIVITIES 
PERIODS) 
(PREMISSION, MISSION 
16 SIMULATIONS (UNMANNED, LAUNCH MINUS 10 DAYS) 
17 A1006 SAS-B 
18 A0498 OS0-7 
19 F1007 AEROS 
20 A1002 IMP-7 
21 A0679 SSS-A 
22 A0469 IMP-6 (PCM DATA) 
23 A0305 SAS-1 
24 A0593 UK-4 
25 A0476 NIMBUS-4 
26 F1003 ESRO IV 
27 A0469 IMP-6 (U01 DATA) 
28 Y1001 NOAA-2 
29 A0408 ATS-5 
30 A0502 ISIS-2 
31 A0306 EOLE 
32 L1005 MTS 
33 F0677 HEOS-A2 
34 A0403 ATS-3 
35 A0458 AIMP-E 
36 A0414 ATS-1 
37 F0519 TD-1A 
38 F0359 D2A TOURNESOL 
39 A0405 GEOS-2 (TIME MONITOR) 
40 A0685 ISIS-1 
41 A0405 GEOS-2 
42 SI.HULATI ON S 
43 P0146 CAL PLANE PASSES 
44 STSV 
45 L1015 PIONEER G 
46 Y0683 ESSA-9 
47 Y0478 ESSA-8 
48 D0588 OV5-6 
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AGENDA 
A. PI STATUS 
• SURFACE PI•s EICHELMAN 
• ORBIT PI Is EICHELMAN 
• PHOTO ANALYSIS HARDEE 
• FUNDING EICHELMAN 
B. OPERATIONS 
• ALSEP STATUS/Al7 TEMP EXPERIENCE EICHELMAN 
• B X A OPERATION EICHEL MAN 
• DATA PROCESSING STATUS FULTON 
• ALSEP/SUBSATELLITE DATA COLLECTION KUNDEL 
c. SUPPORT 
• CARTOGRAPHIC HARDEE 
• PHOTO PROCESSING HARDEE 
• PHOTOGRAPHIC SUPPORT DATA HARDEE 
D. DATA ARCHIVING EICHELMAN 
E. OTHERS OPEN DISCUSSION 
• PI PARTICIPATION 
e ALSEP EXPERIMENT ANNUAL OPERATION REVIEW 
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LUNAR SURFACE SCIENCE 
PI STATUS 
S-031 - NAS 9-13143 
19M 0 
• CONTRACT EXTENDED THROUGH 9/74 AT 432K. . 
• GOVERNMENT SURPLUS 1410 COMPUTER.ACQUISITION PLAN SUBMITTED FOR APPROVAL. 
• APPROVAL GRANTED TO ATTEND COSPAR. 
• LSPE CO-INVESTIGATOR TRANSFERRED TO U OF T. (' ~_Q___ (Jj CA._m\:)".'~~~ --
- NAS 9-12334 
·~ ~ "'- • CONTRACT EXTENDED THROUGH 10/74 AT 99K. 
\ cr~~- r. ( • PREVIOUS CONTRACT UNDERRAN ::::: 20K. ~S-033 - NAS 9-5632 
(D ~ jJ ·e, RAL ANALYSIS. ~., . lc:_ POWER SPECT t. • ,. r ''--12' 
• CONTRACT EXTENDED AT NO ADDITIONAL VALUE THROUGH 12/73. 
• LSPE LISTENING MODE PROPOSAL. 
'-C\ 
"-;-~~ 
~1--Y lS~E c u 
v d~v ~~cAx;. \fC~~ 
S-034 - ARC INTERCENTER AGREEMENT 
I? . 
7:; %\<ul S+ D. /}1,~ A ' Ja/• 
<{f.o/[_ ~ 
FY73 BULK DATA PROCESSING CHANGE FROM 5-15/5-16 TO 9-15/1-16. 
APOLLO 15 COHERENCE PROBLH1. 
APOLLO 12 AND 15 NOISE RH10VED/TAPES. 
FY74 BULK PROCESSING. ( ~· 
~ ~v· UNIVERSITY OF ARIZONA PROPOSAL BEING REVIEWED. 
\1 ~ ~0-~ (r(~ft_ 
S-~5 - RD50 
{~1.~~\:) • NSSDC DATA PROCESSING. 
S-036 - NAS 9-5911 
<~ • RICE DIRECTED TO TRANSMIT MICROFILM TO NSSDC. 
~ ;f~;c-- • DATAPACKING IMPACT 200 bpi VS. 800 bpi. 
~ ' 
"'1--y ""' ~~. 
~ 
• APOLLO 14 ANOMALY INVESTIGATION. 
S-037 - NAS 9-6037 
f)'"!~ fi • PRELIMII~ARY NEGOTIATION OF EXTENSION THROUGH 12/74 AT 137K. 
01{~ APOLLO 15/17 TEMPERATURE ACCURACIES. 
~ S-038 - NAS 9-5884 
~ ~ • ·DATA SUBt~IffiD TO NSSDC. 
< ' ---.........._, 
"" ( • COMPUTER CHANGEOVER. 
S-058 - NAS 9-5964 
Cc·;Q • CONTRACT EXTENDED TO 12/74 AT NO ADDITIONAL COST. • DATA PLOTS (MICROFILM) SUBMITTED TO NSSDC. 
S-078 - NAS 9-11025 z I( p?. FINAL REPORT PENDING. 
'\ ;f\ • NO-COST EXTENSION TO 6/73 DISAPPROVED. 
Q S-152 -__ NAS 9-11468/NAS 9-11895/NAS 9-12005 
&:;,,,. ' f • APOLLO 17 FINDINGS. 
~ \'l.,. • U OF C, BERKELEY REQUESTING EXTENSION. 
. Qc:\14- CONTRACTS TERMINATED; FINAL REPORT PENDING 
S-059 - -=-T --
• FY74 EXTENSION IN PROCESS AT 600K. 
~ /}) )_----- • APOLLO 14/15 FINAL REPORT COMPLETED AND IN REPRODUCTION. 
• APOLLO 16/17 REPORT TO BE COMPLETED IN FY74. 
• APOLLO 17 TRAVERSE. 
• GSFC TRAVERSE, EVA 1 COMPLETED. 
• LSPE/TRAVERSE GRAVIMETER PRODUCTS. 
J-199 - NAS 9-11751 ~~h • MIT TEST RESULTS. ~ CGL. ~C {I)~ ,~ • TRANSFER OF MODELS TO LAMONT -DOHERTY 
-~ • SAMPLE DENSITY. 
~~-D S-200- NAS 9-11266 
al.__ ~<J\_G • 
~-vvl..A./1 
~ S-201 - TR-91885 
CQ"( uv • CONTRACT EXTENDED TO 6/73. ~ul~/v~ FILM DATA DIGITAL PROCESSING. 
f .---.__ S-202 - GSFC INTERCENTER AGREEMENT 
L'- }:_ A vYl • EQUIPMENT TRANSFERRED. 
~~ 
LS~ 
• LEAM OPERATION. 
• MAG. 134 PHOTO TRANSPARENCIES. 
S-032 - NAS 9-5886 
• JSC DATA PROCESSING. 
• SEISMIC EVENTS MEASURED DURING TERMINATOR CROSSING. 
• LUNAR/EARTH DATA COMPARISON. 
• DECOMMUTATION PROCESSOR. 
• PRINCETON INVOLVEMENT. Q\o --,~~ 
. \ \V'ICN\"-(t 
S-204- NAS 9-12585 
S'r:-p • RATHEON FINALIZATION • MIT SCIENCE PROGRAM. 
• UNIVERSITY OF TORONTO EFFORT. 
• MODEL TESTING. 
S-229- NAS 9-12585 
? • POTASSIUM BROMIDE DATA. 
S-205 -
• PROTOTYPE. LA e ~ . CALIBRATION. 
- ~ " n. , ~ ~~ l ·,-.rc_ " }c '>\ /jC~·-<. 'VJ"\ CC 
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LUNAR ORBIT SCIENCE 
PI STATUS 
S-160 - NAS 9-10670 
y • REQUESTED NO-COST EXTENSION TO 8/73 • APPROXIMATE l8K UNDERRUN 
• PERSONNEL ARRANGEMENT 
• Nai DATA 
GSFC INTERCENTER AGREEMENT 
• Nai DATA PROCESSING FOR GALACTIC ANALYSIS 
JPL - RD79 
• EXTENDED TO 6/73 AT NO COST 
• REQUESTING COST EXTENSION THROUGH 8/73 AT 18K 
• NSSDC DATA PROCESSING 
S-161 - NAS 9-9983 
• CONTRACT TERMINATED 4/30/73. FINALIZE BILLING. 
• CO-INVESTIGATOR FUNDING VIA GSFC. 
• SPARE EQUIP~1ENT TRANSFERRED TO GSFC. 
GSFC INTERCENTER AGREEMENT 
• APOLLO 15 DATA SUBMITTED TO NSSDC. 
• APOLLO 16 GALACTIC DATA MERGING FOR NSSDC. 
• NO-COST EXTENSION TO 6/30/73. 
S-162 - NAS 9-9982 
• TRAVEL TO COSPAR DISAPPROVED. 
• NO-COST EXTENSION TO 6/73. 
S-164 - RD87 
• APOLLO 15 SATELLITE RESTRICTED TO TRACKING TWICE WEEKLY. 
• SATELLITE BATTERY CHARGE INADEQUATE TO COLLECT P&F DATA. 
• UNDERRUNNING BY ~ 90K (435 VS. 529) 
• EXTENDED TO 6/74. 
• APOLLO 17 CSM/LM DATA REDUCTION COMPLETE. 
• DENSE TRACKING DATA (NOV. 1 72 AND FEB. 1 73) 
S-165 - NAS 9-10410 
• ONE-YEAR FUNDED EXTENSION DISAPPROVED. 
• NO-COST EXTENSION TO 6/73 APPROVED. 
S-169 - NAS 9-11528 
• OVERRUN PROPOSAL 
• LUNAR ALBEDO SOLAR/EARTH/SC ATMOSPHERE AND ASTRONOMY 
• FINALIZING OVERALL CONTRACT COST (PI - HARDWARE) 
S-170- NAS 9-11579 
• NO-COST EXTENSION TO 6/30/73. 
• ALL DATA AT NSSDC. 
• NSSDC DATA REPORT COMPLETED. 
S-171 - NAS 9-10428 
• CONTRACT BEING FULLY FUNDED. 
• BARNES ENGINEERING CALIBRATION. 
• PROROTYPE PERFORMANCE CHARACTERISTICS TEST SETUP PROBLEM. 
S-173- NAS 9-10509 
• PERIOD OF PERFORMANCE CHANGED TO 12/31/73. 
• DATA PROCESSING CONTINUING NORMALLY. 
• APOLLO 15 DATA GAPS. 
S-174 - NAS 9-12236 
• UNABLE TO CONDUCT STATISTICAL STUDIES. 
• LIMITED SCALE STUDY OF PHENOMENA. 
• JSC DATA PROCESSING INCOMPLETE. 
S-177- NAS 9-11640 
• NO-COST EXTENSION TO 6/30/73. 
S-178- GSFC INT£RCENTER AGREEMENT 
• NO-COST EXTENSION. 
S-209 - RD88/T-573B/NAS 9-12168 
• PROGRAM REVIEW. 
• DIGITAL PROCESSING/EXTENSION. 
• PRELIMINARY IMAGE FILMS OF ALL DATA. 
• HOLOGRAMS COMPLETED THIS WEEK. 
/ 
<~ 
e~ 
• HF-1 GLOBAL PROFILE IMAGERY GENERATED. 
• PILOT DATA PROCESSING PROGRAM. 
• DIGITAL PROCESSING 
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sa£DtU RESPONSII!IUTY MANNED SPACE FLIGHT SCHEDULE 8 CJUGINAI.. SCHEDULE APPROVAL !DATE I APOLLO PHOTO DATA ANALYSIS LAST SCHEDULE CHANGE STATUS RESPONSIBIUTY (DATE! (NO.I IINtTIALSI 
PROJECT STATUS AS OF 
CONTRACTOR: SCHD. NO. IDA TEl liNITIAi31 
MILESTONES CY 19/3 CY19 It+ CY 19 /':J 
L J F M A M J J A s 0 N D J F M A M J J A s 0 N D J F M A M J J A s 0 N D 
I 1 ... 
2 S-225 
3 JSC INTER-CENTER 
4 
5 S-226 
6 MSFC INTER-CENTER 
7 
8 j 
9 
' 
I 0 
II 
12 
13 
14 
15 
16 
17 
18 
19 
-
20 
NOTES 
liASA FORM 79SflEV. SEP. 63 
APOLLO PHOTO DATA ANALYSIS EXPERIMENTS 
S-210 SOLAR CORONA INVESTIGATION DR. DOLLFUS 
1 RECEIVED APOLLO 17 SOLAR CORONA FILM 
t CONTINUING ANALYSIS OF ALL APOLLO SOLAR CORONA PHOTOGRAPHY IN CONJUNCTION 
WITH S-212 
S-211 LOW BRIGHTNESS IMAGE ANALYSIS 
t RECEIVED DATA ANALYSIS & HANDLING PLAN IN APRIL AND ARE GIVING TENTATIVE 
APPROVAL 
MR. MERCER 
t CONTRACT IN OVERRUN CONDITION AND EXPERIENCING SERIOUS FINANCIAL MANAGEMENT 
AND ACCOUNTING PROBLEMS 
t LETTER TO DUDLEY REQUIRING IMMEDIATE RESOLUTION IS BEING FORWARDED 
t GSFC'S INTERCENTER AGREEMENT FINANCIAL STATUS IS GOOD 
S-212 APOLLO CORONA PHOTO ANALYSIS 
t COMPILED BULK OF ANALYSIS ON APOLLO 15 & 16 PHOTOGRAPHY 
DR. MAC QUEEN 
t SUBMITTED PAPER FOR PRELIMINARY SCIENCE REPORT ON APOLLO 17 PHOTOGRAPHY 
BUT REALLY JUST BEGINNING ANALYSIS OF THIS EXCEPTIONAL PHOTOGRAPHY 
APOLLO PHOTO DATA ANALYSIS CONTRACTS 
S-213 SELENOCENTRIC REFERENCE SYSTEM DR. SCHMID 
e CONTRACT ESTABLISHED EFFECTIVE 4/1/73 
S-214 LUNAR ALTITUDE PROFILE DR. JUNKINS 
e RECEIVED AND ANALYZING ALL APOLLO 15 & 16 LASER DATA 
e MERGING PHOTOGRAMMETRIC TRIANGULATION - DETERMINED DATA INTO THEIR ANALYSIS 
S-215 LUNAR ALTIMETRY: RADll/GRAVITY MR. COMPTON 
e RECEIVED AND ANALYZING ALL OF APOLLO 15 & 16 DATA 
e COMPLETED AND HAVE OPERATIONAL ALL SOFTWARE PROGRAMS 
e PUBLICATION DUE IN MID-JUNE CONSOLIDATING APOLLO 15 & 16, AND LUNAR 
ORBITER DATA 
S-216 LASER ALTIMETRY SELENODESY DR. SJOGREN 
• PRESENTLY AT AN IMPASSE IN PROCESSING EPHEMERIS DATA - STILL GETTING 
SIGNIFICANT IN CONS! STENCIES 
e FUNDING THROUGH SCHEDULED CONTRACT IS QUESTIONABLE 
S- 217 I R/ RADAR STUDY DR. THOMPSON 
e FINALIZING WORK IN STUDY AREA II - IMBRIUM FLOWS 
e INITIATED WORK IN STUDY AREAS III & IV - CRATERS DELISLE & DIOPHANTUS AND 
MARE SERENITATIS (PROCEEDING AHEAD OF SCHEDULE) 
e CO-I, D. SHORTHILL, IS FINALLY UNDER CONTRACT 
APOLLO PHOTO DATA ANALYSIS CONTRACTS 
S-218 PHOTO/ALTIMETRY ANALYSES 
e RECEIVED AND ANALYZING ALL APOLLO 15 & 16 LASER DATA 
• MORE SLOPE ANALYSES HAS BEEN EMPHASIZED 
e FINALLY AUTHORIZED COSPAR TRAVEL TO MADRID UNDER S-218 
S-219 GRAVITY/CRUSTAL STRUCTURE 
e RECEIVED AND ANALYZING ALL PLANNED APOLLO 15 & 16 LASER 
AND GRAVITY DATA 
DR. KAULA 
DR. BOWIN 
e JSC IN PROCESS OF PROVIDING ADDITIONAL GRAVITY DATA PER REQUEST 
S-220 LUNAR GEOLOGY - EASTERN MARIA 
e ANALYZING APOLLO J-MISSION PHOTOGRAPHY 
e PRESENTLY EMPHASIZING ANALYSIS OF MARE SMYTHII AREA 
S-221 GEOLOGIC STRUCTURE OF SHALLOW MARIA 
e PRELIMINARY THICKNESS MEASUREMENTS FOR MARES TRANQUILLITATIS 
& FECUNDITATIS ARE COMPLETE 
e EVALUATING APOLLO J-MISSION PHOTOGRAPHY 
S-222 PHOTOGEOLOGY: APOLLO 14-17 
e OPERATING WITHIN BUDGET 
e ANALYZING ALL J-MISSION PHOTOGRAPHY 
DR. YOUNG 
DR. DeHON 
DR. r-DORE 
APOLLO PHOTO DATA ANALYSIS CONTRACTS 
S-223 VOLCANOLOGY & MORPHOLOGY DR. BRYAN 
t ANALYZING APOLLO J-MISSION PHOTOGRAPHY 
t PRESENTLY EMPHASIZING WRINKLE-RIDGES STUDY IN CONJUNCTION WITH S-219 
S-224 SURFACE STRUCTURE & PROCESSES DR. OBERBECK 
t ANALYZING APOLLO J-MISSION PHOTOGRAPHY 
t PRESENT EMPHASIS ON HERRINGBONE PATTERN AND SECONDARY CRATERS 
S-225 MORPHOLOGY & GENESIS OF LUNAR CRATER CHAINS DR. HEIKEN 
t AWAITING TOPOGRAPHIC DATA 
S-226 CONTAMINATION PHOTOGRAPHY DR. CRAVEN 
t COMPLETED DIGITIZING OF APOLLO 16 16 & 35-MM CONTAMINATION PHOTOGRAPHY 
FRAMES 
t PERFORMING ANALYSIS OF SELECTED FRAMES 
BUDGET STATUS 
OBLIGATED 
3/31/73 
LUNAR SURFACE 176,190,100 
LUNAR ORBIT 22,814,800 
PHOTO ANALYSIS 1,304,600 
TOTAL 200,309,500 
NOTE: INCLUDES SOUNDER DIGITAL PROCESSING 
ADDITIONAL REQUIREMENTS 
o LUNAR SOUNDER EXTENSION 
BENDIX OPERATION 
WOLLENHAUPT 
APOLLO 
REQMTS PR'S 
12/73 IN PROCESS 
178,368,100 1 ,848,400 
24,052,300 245,849 
1,404,300 100,000 
203,724,700 2,194,249 
IV 500,000 
250,000 
75,000 
320,000 
LUNAR SURFACE OPERATIONS 
ALSEP STATUS 
Al2 Al4 Al5 Al6 Al7 
S031 SP-Z AXIS MALFUNCTION LP-Z AXIS, Y AXIS LP-X BULKY NORMAL PSE Z DRIVE MOTOR REQUIRED DIFFICULT TO LEVEL LP-Y LEVEL 
@ NIGHT FOR OPERATION ON AT NIGHT 
S033 HPR FOR 30 MIN/WK LAUNCHED 3 ASE ABOVE -60°C. #3 MORTARS. HPR 
GEOPHONE NOISY 30 MIN/WK 
SINCE 3/30/71. 
DATA RECOVERABLE. 
MASTERS RETAINED 
S034 DATA INVALID SINCE NO FLIP CAL SCIENCE DATA LSM 6/4/72. FLIP CAL ABOVE 62°C. STATIC SINCE DISCONTINUED 6/26/72 Y AXIS 2/73 
STATIC 9/72 
S035 SUM CUP MODULATION 
sws INTERMITTENT STANDBY - 8/72 
TM OUT OF SYNC 
EXCESSIVE POWER 
DRAIN. 
PERIODIC CHECK-
ING 
S036 CYCLIC COMMANDING 
-3.5V POWER SUPPLY OPERATION SIDE REQUIRED. HIGH DEGRADED. A/D NORMAL 
VOLTAGE ARCING CONVERTER FAJLED -
ABOVE 55°C VOLTAGE & TEMP 
DATA MISSING. 
STANDBY OPERATION 
5037 TREF 2 OFFSCALE 8 MODE II El 
HIGH 8/71 MODE III 
6 MODE II 0 THERMAL ACCURACY 
MODE III BEING EVALUATED 
S058CC1G 
S202 
LEAM 
S203 
S205 
S207 
A12 
FAILED 15 HRS 
AFTER TURN ON 
A14 
NORMAL 
A15 
NORMAL 
A16 A17 
OPERATE DURING 
TERMINATOR. 
INCREASING TEMPERATURE 
5°C INCREMENTS EACH 
DURATION 
30 MIN OPERATION PER WK 
LSG/LSPE SEQUENTIAL 
OPERATION FOR 
CORRELATION 
THERMAL PROBLEM 
125° F TURN OFF 
30° OFF 140°0N 
MASS DATA TEMP 
NOISE ON ALL CHANNELS 
EXPERIENCED MODE 
CHANGES 
GAIN STEP 11 
INTEGRATOR SHORTED 
BIAS OUT. SEISMIC HIGH 
GAIN MADE OPEN LOOP 
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BENDIX OPERATION 
• TASK IMPLEMENTATION POLICY (ASTIR) 
• HANGAR QUEEN 
• ANOMALY INVESTIGATION 
• OPERATIONAL STATUS 
• ALSEP TASKS 
• ASTIR'S ORIGINATED 33 
APPROVED 20 
COMPLETED 7 
• PRIORITY OF TASKS 
• HANGAR QUEEN EXPERIE~E/RECOMMENDATIONS 
iii' Aala811BC8 Title Issued SCHEDULE Systems Division ALSEP Tasks Updatt 
' \ 
! Item A'I~Y' 3U~E ..TULY 
' f I • I IS 2S 8 IS' u. 
J 
' 
• 13 20 27 
A 16 PSE Func.t Chanl.!es 
A 16 Xmtr Failure 
Al4 SIDE Ni~Iht Oner Temn ~ ~ 
LSG NoiRe Check!:: 
Al4 SIDE ARC Analvsis 
..,.. 
HFE Thermal Analvsis 
HFE Verification Testinl.! 
,_ 1..-
I 
Al4 CPLEE Ooerations 
Al7 LACE Noise 
Al 7 LACE Mode Chan~Ies 
ALSEP LonD' Term Oos Plan 
REMCY.l'E S ITE 
ALSEP DATA NO!' RECORDED 
DATE SITE GMI' VEHICLE Tl$ LOOT 
1973 LOO 12/1513 Al5-16-17 18m 
12 FEB GWM/ACN AOO 12/1531 
LOO 25/0139 Al2 21m 
25 FEB GWM/CYI AOO 25/0200 
LOO 25/0100 lhOOm Al4 25 FEB GWM/CYI AOO 25/0200 
LOO 26/0228 22m 1- Al2 
26 FEB GWM/CYI AOO 26/0250 
-
Lffi 28/0006 Al2 o4h2lm 
··-28 FEB HAW/CYI AOS 28/o427 
-
LOO 02/0951 Al2 21m f---- -----
02 MAR MAD/MIL AOO 02/1021. 
_I,_~ ___Q3i.Q91_~_:_ __ -- Al6 01ho4m 
03 MAR ACN AOO o~/1022 
LOO o4/o642 Al2 1~ ---
o4 MAR HSK/CYI AOO o4/0659 
LOO o4/0926 
1r? 04/0945 
-- Al5 o4 MAR ACN/CYI AOO 
I LOO 02L0942 
-- Al2 02h12m 
05 MAR CYILMIL i AOO 02Ll124 
I LOO 06/0955 Al2 02h32m I. --------
06 MAR CYI/MIL AOO - _?§/122']___ 
---, 
: LOO 07/1203 Al2 25m .,.._. ___ ··-
07MAR CRO/CYI ~ AOO ___ 9J}_1228 ··-
: LOO 09/1500 1 Al2 50m .,___ __ 09 MAR ACN j AOO 09/1550 
I I LOO·- i4/1315 
! 35m ~--- _j Al2 
14 MAR HSK/AC~ ; AOO __ l4/1350 
APOLLO CARTOGRAPHIC PROGRAM 
I. 1:250,000 SCALE MAPS 
II. 1:50,000 SCALE MAPS 
III. PROFILES AT 1:250,000 SCALE 
1:250,000 SCALE MAPS 
1 200 MAPS HAVE BEEN DEFINED BY PRIORITY (180 MAPS ARE BUDGETED) 
e REVISION TO THIS LISTING IS IN PREPARATION TO INCLUDE SOME 
NEW APOLLO 17 COVERAGE 
e JSC WILL ADVISE WHERE APOLLO 15, 16, OR 17 PHOTOGRAPHY IS 
PREFERRED IN AREAS OF REDUNDANT COVERAGE 
e DISTRIBUTION PRODUCTS HAVE BEEN DEFINED BY JSC IN COORDINATION 
WITH NASA HEADQUARTERS. 
1:50 5 000 SCALE MAPS 
1 8 MAP SHEETS HAVE BEEN DEFINED 
1 7 ADDITIONAL MAP SHEETS ARE BEING DEFINED BY JSC 
1 DISTRIBUTION PRODUCTS HAVE BEEN DEFINED IN COORDINATION 
WITH NASA HEADQUARTERS 
1 JSC PREFERS TO DELAY DEFINITION OF THE 10 REMAINING 
MAP SHEETS (TOTAL OF 25 BUDGETED) FOR FY74 
AS LATE AS POSSIBLE. THIS WILL ALLOW THE PI'S 
TO WORK WITH THE 1:250,000 SCALE MAPS AND COMPARE 
THEM WITH THE FIRST 1:50,000 SCALE PRODUCTS, THEREBY 
ESTABLISHING A MUCH BETTER BASIS FOR SELECTION OF THE 
LIMITED REMAINING AREAS. 
PROFILES 
e 8 PROFILE AREAS HAVE BEEN DEFINED FOR THE FIRST FOUR PRIORITY AREAS 
e FORMATS FOR THE PROFILES HAVE BEEN ESTABLISHED WITH DMATC 
e ADDITIONAL PROFILE REQUIREMENTS FOR THE REMAINING PRIORITY AREAS 
WILL BE CONSIDERED AFTER EVALUATION OF THE FIRST PROFILE PRODUCTS 
PHOTOGRAPHY PROCESSING 
A. LUNAR SURFACE PHOTOS 
• POS. AND NEG. TRANSPARENCIES: COMPLETE, NO PROBLEMS. 
• COLOR AND B&W PRINTS: 
PROCESSING VERY SLOW; APPROX. 80% COMPLETE. 
ESTIMATE DISTRIBUTION COMPLETION ON MAY 15. 
B. ORBITAL PHOTOGRAPHY 
• ALL APOLLO 17 FILM HAS BEEN PROCESSED. 
• APOLLO 17 PAN CAMERA FILM RECTIFICATION IS AWAITING PHOTO SUPPORT DATA. 
• APOLLO ~RECTIFIED PAN CAMERA PRINTS, POSITIVES AND NEGATIVES COMPLETE; 
NOW IN INSPECTION AND DISTRIBUTION CYCLE. 
PHOTO ANALYSIS SUPPORT DATA 
LASER & GRAVITY DATA 
e APOLLO 15 & 16 DATA HAS BEEN COMPLETED AND DISTRIBUTED 
e APOLLO 17 DATA IS SCHEDULED TO BE COMPLETED BY MID-JUNE 1973 
PHOTO SUPPORT DATA 
1 FOR APOLLO 17 PAN CAMERA TO BE COMPLETED BY JUNE 1, 1973 
1 FOR APOLLO 17 MAPPJNG CAMERA TO BE COMPLETED BY MID-JUNE 1973 
1 FOR APOLLO 17 PAN & MAPPING CAMERAS IN MICROFILM FORM TO BE 
COMPLETED BY JULY 1, 1973. 
LUNAR DATA ARCHIVING 
1 ORBITAL 
1 A 15/16 DATA @ NSSDC 
1 GAMMA RAY, S-BAND & SUBSATELLITE PARTIAL 
1 Al2 REQUIRED BY 12/30/74 
1 SURFACE 
1 PARTIAL DATA FOR ALL EXPERIMENTS 
1 ARCHIVING MEETING 
1 1ST MEETING 4/13/73 
1 2ND MEETING 5/24-25/73 
1 NSSDC LIMITATIONS 
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PASSI\'E SEIS!-:IC 
OEC0~::.:11TATIO~ THIE EDIT FO!l'L\TTI!\:"; OTilEn PI FOR.'t·\TTI~G 
r-----------T-----------------------~-----------, 
I 32 X REAL TIME 1 : I I 
I I I I R l I .-.::;.~- I I I . I I OD TO I 
I 1·1-~ I I SAVE I I II l TR:,•.:l\ I I 
I ~" 1'"'"' I I ! ~ I I T.\1' t.:-; I I I I I 
I I I I I I I I un n:o~1 
I I DIs:: l 
C!lC 3200 
Tl. LUlU ltY 
5':'STUlS 
CDC 3200 
SU:-.:.\L\RY 
I S .. • \"' I I . ~ .. 1 
I ,-I ! L\1.1;.\ . ~ "- CDC 3200 : ">' CDC 3:oo 
I l 'l__ 
l I I ! / I 
( 
24-i!R 
lillRl\ 
AR!:A 
SAVE 
TAr'E 
~I 
0 
. TIME - 3 MIN. 1 TUl l ;·uz 
. '~~TIME. r0-12 
l: MIN. TIME - 2-1/2 IffiS. I l :crORY : I I - I ,....,....-· . I I . 14800 WORD RECORD . 
L-----------~-~----~----~LT~ELgs~~I~---------------~ .. .;; 
11 LD!!TED TO 1-!:\!\IXG A ~j\Xl~·:'J~l 
OF TlmEE PI T:\PL:S AT 0~2 TD~: • 
. - ALSEP data processing flow chart . 
.. 
t -"'" n - ;· ·- " ;;; " ·; ~.;--; ,;, -. ; -<ioO< ; • "'' - . . . --- a.,; '"'- ..,;,.,; :;; '· <w-:;;;;,._ •H-•- ,.,_ " -., ' ""• " ' - H ; ~ V:Li!% ;g,. ¥£Jilii.J4! iPt;F.~ ~·, 
S-031 
* 
* 
. ~ 
* 
PASSIVE SEISMIC EXPERIMENT DR. GARY V. LATHAM 
DECISION AS TO ARCHIVING COPY OF THIS TAPE TO BE MADE MAY 24 MEETING. 
COMPRESSED TIME SCALE. SIMULTANEOUSLY DISPLAYED ON ANALOG CHART. (45 ROLLS. 120'/ROLL) 
40 SAMPLE STACH PLOT. ALL DATA. (23 ROLLS YEAR 1971. 22 ROLLS YEAR 1972) 
(30" CALCOM PLOT) NSSDC TO NOTIFY IF THESE CAN BE HANDLED FOR MICROFILMING. 
EVENT LOG VS. TIME (STATION BULLETIN) 
DUPLICATE CARDS TO BE SENT TO NSSDC. 
EVENT TAPE (DISPOSITION TO BE DETERMINED AT t1AY 24 MEETING.) 234 TAPES ON HAND. (128 TAPES YEAR 1971, 106 TAPES YEAR 1~72) RATE OF INCREASE 300-400/YR . 
COMPRESSED TIME SCALE- EVENTS ONLY- TO BE MICROFILMED. (180FT.) 
TAPE OF ARTIFICIAL EVENTS ONLY. (23 TAPES) 
EXPANDED SCALE ANALOG CHARTS OF SELECTED EVENTS (INCLUDE ARTIFICIAL EVENTS). 
600 PLAYOUTS (SINGLE EVENTS) 1' X 4' - 2400 SQ. FT. FOR MICROFILMING) 
PHOTOS OF PSE DEPLOYED (PHOTO NUMBERS) 
~ 
j 
~ 
l ~ 
S-033 
* 
* 
ACTIVE SEISMIC EXPERIMENT DR. R. L. KOVACH 
REFORMATTED - LOG COMPRESSED DIGITAL TAPE IBM COMPATIBLE {15 & 16) 
TOTAL OF 3 TAPES NON-IBM COMPATIBLE (17) 
VISUAL READOUT FOR MICROFILMING 
DOCUMENTATION: . 
(1) USE PRELIMINARY SCIENCE REPORT FOR INSTRUMENT DESCRIPTION. 
(2) USE GEOTECH CALIBRATION DATA PACK 
(3) PROGRAM DESCRIPTION 
*LONG-TERM STORAGE WITH DOCUMENTATION 
------ --- "'-. -----·-- - - --- - --- ----- ·-. ------ - . . . 
. W4 •. 91.4f40!Wiiji}.lfl9JL,Ji#!S¢ ... ""?.·"-'ilJ'li40LL¢b¥! 4i4!A. A¥,,A •. iU9J¢CH,$1Jfj@l(W'¥g;N?Ji.C·t~lF,P:-4·Q4¢~~-~4A JQ!J$.2&Ji\.414!1;14Jf"4ii$ __ .,0f>{O¥J4.44L3tPHU4Ai .4 ( S .• W,Jh $1 .J 44l.4.£44k..Q __ ;_ ..... #J4Jk.Q .Pd.& C4 SA. 44 ;:;~~ 
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S-034 LUNAR SURFACE MAGNETOMETER DR. PALMER OVAL 
i 
* 
J 
/ 
I 
I 
I 
/ 
i 
~PLOT I TAP~ 
I 
/ 
THESE PLOTS PRESENTLY 
GOING TO NSSDC 
MICROFILM 
CORRELATED DATA PLOTS TO BE 
SENT TO NSSDC FOR MICROFILMING. 
(9600 SHEETS) 
CORRECTED TAPE - CALIBRATION APPLIED 
NOISE REMOVED TAPE . DECISION ON HANDLING OF THESE 
176 NOW- 220 BY JAN. '74. DEFERRED TILL MAY 24, 1973, 
MEETING. 
AVERAGED TAPE 
DESIMATED (FILTERED) 1 PLOT PROGRAM 
TAPE - SPECTRAL 
STUDY 
SELECTED SETS TO BE ARCHIVED AT NSSDC. 
LISTING OF TIME INTERVAlS OF PROCESSED DATA 
TO BE PLACED AT NSSDC. TAPES AVAILABLE AT AMES. 
* LONG-TERM STORAGE WITH DOCUMENTATION 
4 li Iii 'T" •. l t. ~41 ;._ ,Oi<" :•·-· '"' .... +",> F:P -~-~~-:"-:'ll~~- -•- ,, ..-~';"0"".~-~T'~JA";',t+" I'll )f# • "··=~-"TT"'~""''7 ~ +JW't~ ·""t. "'1"+'\t:S ;;.T'M* ;;c;c {fS-~J-:""1+' PJI """"" ,-,...-...-v-.-
j 
l 
l j 
1 
. S-035 
.6 
SOLAR WIND SPECTROMETER DR. C. W. SNYDER 
3 DAYS RAW DATA PER TAPE - STRIPPED FROM STDN STATION 
SNYC TAPE 72 HRS/TAPE 
STACK- MERGED 1/2 LUNATION/TAPE 
PRELIMINARY ANALYSIS - CALIBRATIONS APPLIED - l/2 LUNATION/TAPE 
{15 PARAMETERS/SPECTRUM)(BCD)(28 SEC.) 5 MONTHS/TAPE 
HOURLY AVERAGES (4 BINS) DOCUMENTATION EXPLAINS THE 4 BINS. 
ANALOG PLOTS OF DATA EXCLUDING BAD POINTS (BIN #2) TO NSSDC FOR MICROFILMING. 
DOCUMENTATION: 
(1) CALIBRATION (2) PROGRAM DESCRIPTION 
(3) EQUIPMENT DESCRIPTION 
1971 MATERIAL SENT TO NSSDC APRIL 1973. 
1972 MATERIAL SCHEDULED FOR NSSDC JULY 1973. · 
* LONG-TERM STORAGE WITH DOCUMENTATION 
~~...--. .r.•t~···ffl4:S+lll'!""!3,!l!iJI~iiWif)..iiQCJ.}Xji!p .. A'.•NA !i¥ ··•IP'F. •>+·!JIH:;: W,SIQ ,b \,¥$P.£il I ;IV . . f¥WPJW.~1."¥4!!:',-IS R-(4., 44,JIIJSQ&4 !( i.h$0 !fAl.4,.PQh.i4)!¢i !VA? ¢11. .4 z Q ¥k4Pl. 
J· 0 ' I 
S-036 
I * 
SUPRATHERMAL ION DETECTOR OR. J. W. FREEMAN 
STDN ANALOG TAPE 
JSC - 7 TRACK 200 bpi BLOCK FORMAT DIGITAL TAPE WITH ZEROS REMOVED. 
1 TAPE/3 DAYS OF OPERATION/ALSEP (550 TAPE BACKLOG WHEN 
PACKED TO 800 bpi BY RICE) 
MICROFILM {DIGITAL READOUT} GRAPHIC FORM 
(450 REELS OF MICROFILM) 
EDITED TAPE. REFORMAT WITH SOME FLAGS ADDED 
AVERAGING PROGRAM (PLOTS 2-1/2' X 2' - 20 MIN. AVERAGES)(12 PLOTS) 
COPY TO BE SENt TO NSSDC. 
DOCUMENTATION: 
(1 ) CALIBRATION INFORMATION (2) EQUIPMENT DESCRIPTION 
(3) PROGRAM DESCRIPTION 
MATERIAL READY FOR SHIPMENT TO NSSOC 
* LONG-TERM STORAGE WITH DOCUMENTATION 
DELAY DECISION ON 
HANDLING TO MAY 24 
i~EETING. 
u; a a_ A.P 
~ 
l j 
1 j 
1 
l 
.~ 
I 
1 
,, 
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j 
* 
S-037 
..... 
(.!)!-~ z 0::: 
,_. w 
1- > (.!) 
0::: z 0 
0 0 0::: 
V) u 0... 
HEAT FLOW EXPERIMENT OR. M. G. LANGSETH 
RAW DATA FROM STDN STATION TAPES - 2/LUNATION (STORED. NOT USED AS WORKING TAPE) 
DATA IS SORTED TO GET IN TIME SEQUENCE, CALIBRATiON . 
DISC IS USED FOR INPUT TO ANALYSIS PROGRAMMING. 
(INCLUDES CALIBRATION AND DATA IS IN TEMPERATURE UNITS.) 
TAPE. FOR NSSDC- 2 ·7-INCH REELS/YEAR 
DOCUMENTATION: (1) DESCRIPTION OF COMPUTER PROGRAM AND CALIBRATION INFO. 
(2) LIST OF PHOTOS, BY FRAME NUMBER, OF INTEREST TO HFE. 
(3) CALIBRATION INFORMATION. 
* LONG-TERM STORAGE WITH DOCUMENTATION 
~·:r.!, e,..o:w.,..,....V.'"""*!i""""'""""···:-'C~':z·~,+ .. 4::+f, ""J,V&:Z::WWE)~. f' .y::qniJi:p;;;qq:_;a,;w t;;! ,4>4. WSJ!J. J .. o«,?l!khi.·~·P. q" 4 UGWtWWW.f)Q U IQ$ 4¢4 At.CU.JJ 
1 
l j 
~ 
l 
S-038 
* 
CHARGED PARTICLE LUNAR ENVIRONMENT EXPERIMENT DR. D. REASONER 
REFORMATTED INTO CPLEE DATA CYCLES OF 19.2 SECONDS, REAL TIME, EACH {50-60 TAPES) 
5 t~IN AVE PLOTS FOR t-HCROFIUHNG (11 11 X 14 11 SHEETS - 16 SHEETS} 
• 
DOCUMENTATION: 
(1 ) DESCRIPTION OF INSTRUMENT 
(2) CALIBRATION (3) OPERATION~L HISTORY 
(4) DATA TAPE FORMAT 
(5) PUBLISHED REPORTS 
10 TAPES AT NSSDC 
REt1AINING 30 TAPES SCHEDULED FOR JULY 1973 
*LONG-TERM STORAGE WITH DOCUMENTATION 
'" "···;*"•_jii+ •. Ht'f1Jt>L.J+.Il; ~ ~"\ ~'l.-~**C!-l}"~~:~~;q\qt #,.$-• P,!'¥1£!'"¥•t.t¥ ,i' •. ilt""!tJ"'""'¥'C:--·'1>'1:,t7"'·h'"""""''~'~·:-:--~"""'~~~~.'7.r::F• •"'.'+.r-:'1' i,J:t}f""' if' tt»<» .•. R .• p. 1 _...,..,cr•r.;:., it< iP.:+.•:t:'f'iJ? ;t¥?J¥1.1'f-!"i,·- 'WIU3F"'i"+P. W.:U I~ t'tifl!ll 
j 
S-058 
I 
COLD CATHODE ION GAUGE DR. F. S. JOHNSON 
PLOT PROGRAM 
35mm FILM PRESENTING PLOTS OF LUNAR ATMOSPHERIC DENSITY 
AND GAUGE TEMPERATURE. 
EACH FRAME COVERS ~ 15 HOURS OF TIME. 
APOLLO 14 & 15 DATA AT NSSDC THROUGH DECEMBER 1972 
DOCUMENTATION: 
(1 ) PROGRAM DESCRIPTION 
(2) EXPERIMENT DESCRIPTION 
1971 & 1972 DATA AT NSSDC. 
l ,_ """ ·-w• • •·-• ,_wo '" '·"'" 0 -• l . -.... ,_,_ ...... ' . 'l --· -~~:·a .. ;·, ..t..#.ru x";;oi¢; . . A.>:i~u;s:J.:ii"f. W?J,an;s .» SQ ..... •:na .. <' • ·~ <,;;:; "-4. hRKI!"'· .y;oa.·. ;\. j;f;io.~&G'Jiifi,. • . . . -- - ~ f -•IP ·AHtf .....  
i 
S-059 LUNAR GEOLOGY DR. G. SWANN & DR. WM. MUEHLBERGER 
1. CATALOG OF PICTURES TAKEN ON THE LUNAR SURFACE DURING EACH OF THE 
APOLLO MISSIONS 
2. DOCUMENTATION AND ENVIRONMENT OF THE APOLLO SAMPLES 
3. TRAVERSE INFORMATION - TRACK 
4. USGS PUBLICATIONS 
5. CORRELATION OF PAN AND ORBITER 
. ·-· .. . . - -·-- -- .. -- -; >'?! R.<P ?4 Si Ll CSU,.&D.J 4f.tJ?.W.J,)~9WPf K;idi(QJffl)ij4_. ,A . . $ C4JI;I¥tPi IW§! !44l P!L > ¥h A ... ~ 
l ,, 
I 
! 
1 
i 
l 
S-078 LASER RANGING RETRO-REFLECTOR DR. J. E. FALLER 
PREPRINTS 
REPORTS 
HEADQUARTERS TO PLACE REQUIREMENT ON 
LASER REFLECTOR TEAM. 
I 
t 
l 
l 
I , 
I 
j 
·• l 
.I 
.l 
1 
S-151 __ COSMIC RAY DETECTION (HELMET) 
(SPECH~EN WILL BE IN STORAGE IN JSC CURATORIAL FACILITIES.) 
' 
1 . - -- - -- - - -. ... . - -.. -- --- .. -- -- - --
# J!iC -c"' Cl 149W'fjP·ii?l'i'*!•fQ(i¢PI. \Bit:"'*""f\.1!1R'I:··m~w;;:~.,_:.,,;:.1""'""""ti"Wi "''i "'' •••-4-~~~~~~..,._..~·--------~~ .. ·-·--------
l 
l 
; 
I 
1 
I 
·~ 
i 
l 
1 
~ l ---- ---· 
S-152 COSMIC RAY DETECTOR DR. R. L. FLEISCHER 
WRITTEN REPORT WILL BE SENT TO NSSDC. 
(THE TEST SHEETS MUST BE REFRIGERATED FOR ARCHIVING.) 
(TEST SHEETS WILL BE IN STORAGE AT JSC CURATORIAL FACILITIES.) 
*"#' .. :.r~~~--'·~.'1*\ ·· 2 .~.~ :". 14 ''"''"t".'¥Pf#:t"'ft.,. •~.,,.-;....:.'.;ft'·""!""'tr".~~~~·q-r."'.~~~-f!f """'If".«:':' .. ~·'"·:o:o:".f:P' •',.. ..... ~.JO .W<!'N.'!""· ,"'5 .• 4! r..,... .. ... .,. ........ * ""··""·"' ;, ... , e:; u .. 4 ... ~'f'?"'J4?C •. ....,.;r ........ 411w,-.m»w "" 44 
· S-160 
./ 
* 
* 
I 
! 
I 
I 
GAMfiA-RAY 
LOGS - CARD DECK 
D I 
MERGE PROGRAM 
CORRECTION FOR 
BOOM POSITION 
{
VOICE TRANSCRIPT 
ASTRONAUT LOG 
MISSION LOG 
MERGED TAPE (40 TO 50 TAPES)/MISSION 
MAP TAPE - l/MISSION 
DOCUMENTATION: 
DR. J. R. ARNOLD 
DR. A. E. METZGER 
DATA SCHEDULED TO NSSDC 
IN MID-1974 
(1) PROGRAM DESCRIPTION (2) INSTRUMENT DESCRIPTION 
*LONG-TERM STORAGE WITH DOCUMENTATION 
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S-161 
* 
X-RAY FLUORESCENCE · DR. ISIDORE ADLER 
RAW DATA FROM STDN STATION TAPES 
PI 
MERGED 
TAPE 
ONE REEL@ 1600 BPL- X-RAY, EPHEMERIS & HOUSEKEEPING DATA 
MERGED IN TIME SEQUENCE. 
THE TAPE WILL BE ACCOMPANIED BY SOFTWARE AND COMPLETE 
DOCUMENTATION. 
APOLLO 15 DATA IS IN NSSDC AND DOCUMENTATION SCHEDULED 
FOR APRIL 15, 1973. 
APOLLO 16 DATA AND DOCUMENTATION SHEDULED TO BE PRESENTED 
BY JULY 1973. 
X-RAY AND ALPHA WILL PUBLISH A COMBINED REPORT ON 
ENGINEERING INFORMATION. 
GALACTIC TAPE SHOULD BE MERGED BY APRIL 17, 1973. 
PUBLISHED REPORT. 
LARGE SCALE MAPS. 
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S-162 
* 
ALPHA PARTICLE SPECTROMETER DR. P. GORENSTEIN 
SORTING PROGRAM - REMOVING BAD DATA POINT WHICH HAS BEEN FLAG ON JSC TAPE. 
PLACES DATA INTO TIME SEQUENCE. ALSO REMOVES DATA WHICH 
ARE BAD BECAUSE OF BAD HOUSEKEEPING DATA. 
TWO TAPES/MISSION - STILL P~W DATA COUNTS. 
DISC FOR FURTHER PROCESS FOR ANALYSIS 
DOCUMENTATION: 
(l) GAIN VS. TEMP. CORRECTIONS 
(2) LIVE TIME (TIME TO HEIGHT CONVERTER)(THC) 
(3) EXPLANATION OF THC 
(4) CALIBRATION SOURCE 
(5) O&H MANUAL 
DATA NOW IN NSSDC 
* LONG-TERM STORAGE WITH DOCUMENTATION 
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· S-164 $-BAND TRANSPONDER 
RAW DOPPLER DATA FROM TRACKING STATION 
SS #1 - 50 TAPES 
SS #2 - 4 OR 5 TAPES 
CSM - 3 TAPES/MISSION.) 
DOPPLER RESIDUAL 
CSM - 2 TAPES/MISSION - ALSO MICROFILM 
SS - 5 TAPES - ALSO MICROFILM 
DATA RESULTS IN REPORT 
NORMAL POINTS WITH COVARIANCE - 1 TAPE - SUBSAT ONLY 
. DOCUMENTATION 
MR. W. L. SJOGREN 
MATERIAL IN PREPARATION FOR NSSDC 
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S-165 
* 
MASS SPECTROMETER - ORBITAL DR. JOHN HOFFMAN 
DATA SYNC, DATA BLOCKED, TIME GAPS FILLED WITH ZEROS, EPHEMERIS 
MERGED, HOUSEKEEPING DATA MERGED, AND SCIENCE DATA CORRECTED FOR 
BACKGROUND. 
9 TAPES 
DOCUMENTATION: 
(1 ) DATA PACK 
(2) CALIBRATION 
8 MICROFILM 
(3) DESCRIPTION OF PROGRAM USED IN IDENTIFYING PEAKS 
. S-169 
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FAR UV SPECTROMETER 
RAW DATA FROM STDN STATION TAPES 
EPHEMERIS 
HOUSEKEEPING - NOT USED 1-, 
SCIENCE COMBINED TAPE - MERGED IN TIME SEQUENCE 
MAX - 3 TAPES/MISSION - RAl~ DATA COUNTS 
PROF. W. E. FASTIE 
[J PLOTS FOR MICROFIU~ 
r-------------------------------- j 
CALIBRATION HAS BEEN APPLIED. 
DOCUMENTATION WILL INCLUDE: (1) CAL. PROCEDURES AND RESULTS 
(2) INFLIGHT CAL. MONITORING (3) EQUIPMENT DESCRIPTION {4) COMPUTER PROGRAM DESCRIPTION 
(5) INSTRUMENT OPERATION & ATTITUDES 
(6) PUBLISHED SCIENTIFIC RESULTS 
* LONG-TERM STORAGE WITH DOCUMENTATION 
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S-170 
* 
BISTATIC RADAR H. T. HOWARD 
J' 
RAW DATA IS IN ANALOG - RECORDED BY STANFORD 
DIGITIZED TAPE (9 TOTAL) INTEGRATED TAPE INCLUDES TRAJECTORY DATA. 
DOCUMENTATION: 
(1) FLOW DIAGRAM OF DATA SHOWING COLLECTION (ANALOG) 
PROCESSING STEPS THROUGH TO PLOTS. 
MATERIAL SCHEDULED TO NSSDC APRIL 1973 
* LONG-TERM STORAGE WITH DOCUMENTATION 
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S-171 IR SCANNING RADIOMETER DR. FRANK LOW 
MERGED TAPE. EPHEMERIS AND CALIBRATION. .30 TAPES (ALSO MICROFILM) 
IMAGE RECONSTRUCTION TAPE - 10 TO 15 TAPES {ALSO MICROFILM) 
THERMAL PROPERTY t·1AP TAPE - 2 OR 3 TAPES (MAPS) 
DOCUMENTATION: 
(1) CALIBRATION 
(2) EQUIPMENT DESCRIPTION 
TENTATIVE SCHEDULE TO NSSDC JANUARY 1974 
\_ _____________ .. - .... -. - ·- .. ·--
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. S-173 PARTICLE SHADO\~S/BOUNDARY_ .~- _ DR. K. A. ANDERSON 
I 
*6 
30 TAPES 
TIME CORRECTION, ACCUMULATOR CORRECTION, CALIBRATION -
PARTICLE FLUX 
* 2 HR. AVERAGES (1 ORBIT) TAPE (1 TAPE) 
ORBITAL SUMMARIES (ALL DATA PER ORBIT ON ONE PLOT)(25-30 REELS TO BE COPIED BY NSSDC 
AND RETURNED.) 
DOCUMENTATION: (1) TIME CORRECTION PROCEDURE 
(2) ACCUMULATION CORRECTION PROCEDURE 
(3) CALIBRATION INFORt·ti\TION (4) INSTRUMENT DESCRIPTION 
(5) HISTORY OF EXPERIMENT 
UCLA WILL INCLUDE FIELD OF VIEW DATA. 
* LONG-TERM STORAGE WITH DOCUMENTATION 
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· S-174 
* 
MAGNETOMETER - SS DR. PAUL COLEMAN, JR. 
RAW DATA FROM STDN STATION TAPE 
TIME SEQUENCED 
MICROFILM J 
-~ CAL COM PLOTS - 100 ORBITS/TAPE 
~ ~--- 25 TOTAL TAPES 
DIGITAL TAPE 
DOCUMENTATION: 
(l) ALTITUDE CURVES (2) LAT.-LONG. POSITION {3) SOLAR WIND-GEOMAGNETIC TAIL PLOTS 
{4) EXPERIMENT & EQUIPMENT DESCRIPTION 
SCHEDULED TO NSSDC DECEMBER 1973 
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S-199 LUNAR GRAVITY TRAVERSE 
TABULATED DATA 
MANUFACTURER'S REPORT FOR CALIBRATION 
FINAL SCIENCE REPORT 
LISTING OF SURFACE PHOTOS AT EACH STATION 
DR. ~1. TALWANI 
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S-200 SOIL MECHANICS DR. JAMES MITCHELL 
TABLES OF SOIL STRESS (FORCE VS. DEPTH) 
CALIBRATION INFORMATION 
PENETROMETER TRACES REPRODUCED TO SCALE 
<TABLES OF DATA REMOVED FROM DRUM 
THE DRUM IS STORED BY PI AT BERKELEY. 
LIST OF PHOTOS USED IN ANALYSIS. 
MATERIAL IN NSSDC 
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S-201 FAR UV CAMERA DR. G. CARRUTHERS 
SECOND GENERATION NEGATIVE OF FLIGHT FILM - JANUARY 1973 
25 REELS OF 9-CHANNEL DIGITIZED-SCAN MAGNETIC TAPE - APRIL 1973 
CATALOG OF ALL FAR UV OBJECTS DETECTED IN 10 FIELDS OF THE SKY - MAY 1973 
20 CONTOUR CHARTS -MAY 1973 
PUBLISHED ARTICLES - JUNE-DECEMBER 1973 
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S-202 LUNAR EJECTA & METEORITES DR. 0. E. BERG 
e RAW DATA FROM STDN STATION TAPES 
COMPLETE READING OF THE TAPES FOR DEFINITION OF IMPACT 
~ 
i 
* M MICROFILM OF ALL CHANGES-TABULATION- . 
FROM BASELINE 
* EVENT TAPE, DISC, OR CARDS * 
NO SCHEDULE OF DELIVERY TO NSSDC 
* LONG-TERM STORAGE WITH DOCUMENTATION 
1,_---··-----~----···-.;;...__- ~ 
• 
i 
! PRODUCT 1 ON OF 
• 
jl ANALOGUE COPY 
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1 PRODUCTION Of 
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DSEA 
PLAYBACK 1 ~STATION BLDG. 
12 
0.'\TA 
1 ?;io-1 ACQUISITION SYSTEM 
1108 C0!·1PUTER 
& 
0 
~iAriG CO:WUTER 
.---~ & PLOnER REAL' 
T H~E t-LOTS 
CIP}~rl DIG I TAL 
I >~RECORDER 
PROOUC T~?E ~ 
l 
1 
PRODUC1 ION OF 
DEr~Ul T I PLEXEO 
DlGlTAL TA~E DEMULTIPLEXINGI • )o.j 
J 
I !'.. - TOTAL TAPES 4TH TAPE WILL RE PROOUC: TAPE WITH EXTERNAL NAVIGATION 
PROGRAM 
·k LONG- TERM STORArlE ~~ITH DOCUMENTATION 
MlCROflU1 
COPY g~:r-~EMUjED 
SEP DATA REDUCTION 
/ COl'¥ ~!NT 10 
t-HT -ORiGH\:il 
S"T!JRED !N VAULT 
BLDG. 12 ~1SC 
•} 
* 
,--------f.: 11 08 CCX·iPUT E R & 
PLOT PROGRM; ~ ~ICROFILM 
PLOTS 
1108 CO~PUTER 
& 
CONVERSION 
PROGRAM 
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S-205 LUNAR ATMOSPHERIC COMPOSITION OR. JOHN HOFFMAN 
JSC 
PEAK SUMMARY TAPE 
PLOTS OF PEAK SUMMARIES FOR MICROFILM~NG 
DOCUMENTATION 
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S-207 LUNAR SURFACE GRAVIMETER DR. JOSEPH WEBER 
FREE MODE 
RAW DATA FROM STDN STATION TAPES 
1 TAPE/DAYS DATA (1500 FT) 
SEISMIC.- STILL RAW DATA 
POWER SPECTRUM 
HAVING PROBLEMS PROCESSING DATA. ACTION DEFERRED. 
NO DELIVERY SCHEDULE 
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S-209 LUNAR SOUNDER DR. R. PHILLIPS 
~ RAW DATA FROM STON STATION TAPES 
FILM FROM SOUNDER RECORDER (STORED AT JSC.) 
* DUPLICATION OF SIGNAL FILM 
RADAR IMAGES IN PHOTO FORM 
HOLOGRAPHIC RADAR IMAGES 
DIGITAL FILE OF RADAR IMAGERY 
LUNAR PROFILE DATA 
AMBIENT NOISE MEASUREMENT 
TENTATIVE SCHEDULE TO NSSDC 12/73 TO 6/74. 
* LONG-TERM STORAGE WITH DOCUMENTATION 
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S-229 NEUTRON FLUX DR. D. S. BURNETT 
SCIENCE REPORT 
(STORAGE OF SPECIMEN REOUIRES REFRIGERATION.) 
(SPECIMEN TO BE STORED AT JSC CURATORIAL FACILITIES.) 
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DOPPLER & NAVIGATION W. R. WOLLENHAUPT. 
RAW DOPPLER - TIME SEQUENCED - 3 TO 5 TAPES/MISSION 
RAW ATTITUDE - TIME SEQUENCED ~ 2 TO 3 TAPES/MISSION 
RAW LASER ALTIMETER - TIME SEQUENCED - l TO 2 TAPES TOTAL 
P&FS 
RAW DOPPLER DATA - TIME SEQUENCED - 800 TAPES 
ORBITAL PLOTS WITH DOCUMENTATION 
TENTATIVE DELIVERY TO NSSDC: 
STARTING JULY 1973, COMPLETED DECEMBER 1973. · 
THIS DOES NOT INCLUDE ALL OF APOLLO 15 P&FS IF STILL OPERATING. 
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GENERAL INFORMATION 
MICROFILM OF VOICE TRANSCRIPTS/EACH MISSION 
LISTING OF REF. AND/OR PUBLICATIONS 
:·: LAYOUT FOR EACH ALSEP 
LISTING OF ACTUAL SUNRISE AND SUNSET AT EACH ALSEP SITE 
HATRIX OF COORDINATE TRANSFORt~ATIONS · 
PHOTO PAN OF EACH ALSEP SITE 
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